
This action is to approve changes in work and the increased contract amounts for public works 
construction contracts in the City of Sierra Madre and the unincorporated community of Castaic.

SUBJECT

August 04, 2009

The Honorable Board of Supervisors

Dear Supervisors:

County of Los Angeles

383 Kenneth Hahn Hall of Administration

500 West Temple Street

Los Angeles, California 90012

CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS
CITY OF SIERRA MADRE AND THE

UNINCORPORATED COMMUNITY OF CASTAIC
(SUPERVISORIAL DISTRICT 5)

(3 VOTES)
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August 04, 2009

The Honorable Board of Supervisors

Find that the requested changes in work have no significant effect on the environment and approve
the increased contract amounts and the changes for the following construction contracts:

•     Project ID No. RDC0014704 - Interstate 5/Hasley Canyon Road Interchange, to reconstruct a
freeway interchange, in the unincorporated community of Castaic, being performed by Security
Paving Company, Inc., for increasing the length of the driven piles and correcting an existing drain,
with an increase in the contract amount of $93,948.

•     Project ID No. RDC0015077 - Santa Anita Canyon Road, to resurface and reconstruct roadway,
construct concrete curb, and install guardrail and concrete barriers, in the City of Sierra Madre, being
performed by All American Asphalt, Inc., for variations in bid quantities and shotcrete removal, with
an increase in the contract amount of $28,016.

IT IS RECOMMENDED THAT YOUR BOARD:

The purpose of the recommended action is to obtain the County of Los Angeles Board of
Supervisors' (Board) approval for changes in public works contracts in support of the timely
completion of the projects while avoiding delays and the potential for claims.  The descriptions of the
changes, estimated costs, and the necessary time extensions are listed in the enclosure for each
contract.

The Director of Public Works or her designee has been authorized by your Board to order changes in
work up to $10,000 for construction contracts.  Enclosed for your authorization are changes in work
in excess of the Director of Public Works' delegated limits, which are required to complete Project ID
Nos. RDC0014704 and RDC0015077.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

Implementation of Strategic Plan Goals
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August 04, 2009

The Honorable Board of Supervisors

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts are increases of $93,948 and $28,016,
respectively.

Funding for Project ID No. RDC0014704 is included in the Fiscal Year 2009-10 Road Fund Budget
with reimbursement from Castaic Bridge and Major Thoroughfare Construction Fee District fees,
Tesoro Del Valle Project Regional Transportation fees, Los Angeles County Metropolitan
Transportation Authority's Call for Project grant funds, Newhall Land and Farming Company, and
Caltrans.

Funding for Project ID No. RDC0015077 is included in the Fifth Supervisorial District's Road
Construction Program in the Fiscal Year 2009-10 Road Fund Budget.

Detailed cost breakdowns for each of the changes, together with contract cost summaries, are
included in the enclosures.

If these changes in work are not approved, contract completion will be delayed and increased costs
incurred.

FISCAL IMPACT/FINANCING

Each of the subject contracts for the construction of public works improvements was awarded by 
your Board to the responsible contractor with the lowest responsive bid in accordance with the 
California Public Contract Code, your Board's directives, and as recommended by the Director of 
Public Works or her designee.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

ENVIRONMENTAL DOCUMENTATION

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

CONTRACTING PROCESS

Approval of the requested changes by your Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities.

IMPACT ON CURRENT SERVICES (OR PROJECTS)
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August 04, 2009

The Honorable Board of Supervisors

Respectfully submitted,

GAIL FARBER

Director

Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance

c:

GF:JTS:sc

Enclosures

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

CONCLUSION
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CHANGE IN WORK (AUTHORIZE) 
August 4, 2009 

PROJECT ID NO. RDC0014704 - INTERSTATE 5/HASLEY CANYON ROAD 
INTERCHANGE (in the unincorporated community of Castaic), Supervisorial District 5, 
Contractor:  Security Paving Company, Inc.

Project Description:

Reconstruction of a freeway interchange including drainage structures, retaining walls, 
bridges, on- and off-ramps, and roundabouts; relocation of a waterline; and other 
appurtenant work.

Changes in Work:

(1) Increase Pile Lengths   $90,000.00 
(2) Match Existing Drainage Elevation    3,948.00

 Total $93,948.00

Description of Changes:

(1) Your Board previously approved a change in work to increase the length of the 
steel piles at Castaic Creek to achieve the required final design depth. The cost of this 
work will exceed the original estimate by the amount shown. 

(2) The drain located in Hasley Canyon Road is deeper than shown on the plans.  To 
properly connect the new drain to the existing drain, it will be necessary for the 
contractor to perform additional excavation and forming and place additional reinforcing 
steel and concrete. 

The cost for Item 1 will be based on time and materials as provided in Subsection 3-3 of 
the contract specifications.  The cost for Item 2 will be based on contract unit prices.   

No additional working days will be required because of these changes. 
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Financial Information:

Funding for these changes in work is included in the Fiscal Year 2009-10 Road Fund 
Budget with reimbursement from Castaic Bridge and Major Thoroughfare Construction 
Fee District fees, Tesoro Del Valle Project Regional Transportation fees, Los Angeles 
County Metropolitan Transportation Authority's Call for Project grant funds, Newhall 
Land and Farming Company, and Caltrans. 

Revised Contract Amount:

 Original contract amount $32,219,937.95 
 Changes in work previously approved  
      by your Board 1,465,475.66 

Changes in work to be authorized        93,948.00

 Revised contract amount $33,779,361.61

 Percent total change to original contract amount 4.8% 

AD:sc
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CHANGE IN WORK (AUTHORIZE) 
August 4, 2009 

PROJECT ID NO. RDC0015077 - SANTA ANITA CANYON ROAD (City of Sierra 
Madre), Supervisorial District 5, Contractor:  All American Asphalt, Inc. 

Project Description:

Resurfacing and reconstruction of roadway pavement including installation of 
engineered paving mat; construction of PCC curb, metal beam guardrail, and concrete 
barriers; and the performance of other appurtenant work. 

Changes in Work:

(1) Variations in Bid Quantities $26,416.00 
(2) Shotcrete Removal _1,600.00

 Total $28,016.00

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 

(2) In order to construct a concrete barrier as shown on the plans, it will be necessary 
to break and remove the existing shotcrete in that location.  The shotcrete was not 
shown on the plans. 

The costs for Item 1 will be based on contract unit prices.  The cost for Item 2 will be 
based on time and materials as provided in Subsection 3-3 of the contract 
specifications.
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No additional working days will be required because of these changes. 

Financial Information:

Funding for these changes in work is included in the Fifth Supervisorial District's Road 
Construction Program in the Fiscal Year 2009-10 Road Fund Budget. 

Revised Contract Amount:

 Original contract amount $544,544.00 
 Changes in work to be authorized   28,016.00

 Revised contract amount $572,560.00

 Percent of total change to original contract amount 5.1% 

KA:en


